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2008 - 3rd Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 

Consent Decree Civil Action referenced above. This information is an update of the 

individual ongoing wastewater projects within the City plus other relevant data, in 

accordance with Section 42 of the Consent Decree. 

Section 42 a- Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 

City Wide Sewer System Evaluation Survey (SSES) . In addition, there are 

several private contractors performing sewer rehabilitation throughout the 

City. As a result of this work, many gallons of extraneous flow have been 

removed from the sewer system. The attached Table l is a summary of sewer 

system repairs documented since 1990. The City and private contractors 

repaired structural defects identified in the SSES during the 3rd quarter of 2008, 

which account for removal of 800 gpd of extraneous flow, plus several 

exfiltration sources. This activity is required by Sections 35 through 39 of the 

Consent Decree. 
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2. Phase VI Sewer System Rehabilitation 

Construction continued during this quarter, and is substantially complete. The 

construction value is approximately $2,400,000 and SRF assistance is being 

provided. This activity is required by Sections 35 through 39 of the Consent 

Decree. 

3. Phase Vll Sewer System Rehabilitation 

Design and bidding of Phase VII is complete. Construction is expected to 

commence during the next quarter, and extend through Winter 2008/2009. The 

construction value is approximately $2,000,000 and SRF assistance is being 

provided. This activity is required by Sections 35 through 39 of the Consent 

Decree. 

4. Local and State Funding 

The City is currently proceeding with the SRF funding package of $88 million. 

In addition, the City modified their authorization for bonding from $61 million 

to over $88 million. These funds are required for the upgrade of the 

wastewater treatment facility and for rehabilitation of the collection system. 

5. 1/I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an 1/1 rehabilitation plan 

as defined in the new NPDES permit for the Brockton WWTF. Both have been 

provided a copy of the Consent Decree and are currently pursuing I/ I studies 

and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

6. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 

activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade has reached substantial completion. This 

activity is required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade continues as planned. This activity is 

required by Sections 30 through 34 of the Consent Decree. 

Section 42 b- Plans, Reports, and Deliverables Completed and Submitted during this 

Period: 

1. (None this period) 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 



2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 

Wide Sewer System Evaluation Survey (SSES) is expected to continue during 

the next reporting period. 

3. Phase VII Sewer System Rehabilitation Design 

Construction of this project will be ongoing during the next reporting period. 

4. Phase YIII Sewer System Rehabilitation Design 

Design of this project will continue during the next reporting period. 

5. Wastewater Treatment Facility Upgrade 

Substantial completion for the Phase III WWTF Upgrade is anticipated during 

the next reporting period. This project continues on schedule. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, since most major components of the upgrade have 

been completed, it is expected that the facility will not be forced to experience 

any intermittent major process interruptions, loss of use of available tankage 

and/ or shutdowns, and compliance should continue to be without any major 

effluent violations of the NPDES. While we do not anticipate any major 

violations, the planned upgrade tasks for the next period include debugging of 

the plant SCAD A and final shakedown of the process equipment from Phase 3. 

While performing these tasks, there is the potential for a minor incident or two 

which could result in a minor violation. 

Section42 e- Non-Compliance during the Current Reporting Period: 

During the 3rd quarter of 2008, the City of Brockton WWTF experienced some 

minor effluent violations in July listed below which were not the result of 

construction related activities but operator error. The operator had been found 

to be measuring the FPE dissolved oxygen levels at the incorrect location and 

has been re-trained. 



lull{ 
4- Daily FPE Min. D.O. 
Permit- 6.0 mg/1 Results- 5.4, 5.2, 5.4 & 5.6 mg/1 

August 
None 

September 
None 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, including the 

possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 

report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 

comments on this information. 

Sincerely, 

~e:::---
Michael L. Thoreson 
DPW Corrunissioner 

cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 70071490 oooo 1985 8737 

Environmental and Natural Resources Division 

United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D. C. 20044 



Barbara Healy Smith CERTIFIED MAIL 70071490 oooo 1985 8744 

Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz CERTIFIED MAIL 70071490 0000 1985 8751 

Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto CERTIFIED MAIL 70071490 oooo 1985 87'75 

Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

, 

Dave Burns CERTIFIED MAIL 70071490 oooo 1985 8782 

Massachusetts Department of Environmental Protection 

Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Joseph Shepherd, MADEP, SER CERTIFIED MAIL 70071490 oooo 1985 8799 

Jack Hamm, MADEP, Boston CERTIFIED MAIL 70071490 oooo 1985 8805 

J. Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 

Larry Rowley, Utilities Superintendent 
Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 

MLT/ss 
Enclosures 



Photo 231A - Myrtle St Sta 0+00 Photo 231 B -Myrtle St Sta 0+00 

Photo 232A - Jacob St Sta 2+ 70 Photo 232A- Jacob St Sta 2+70 

Photo 233A - Jacob St Sta 0+89 Photo 2338 - Jacob St Sta 0+89 



Photo 234A - Jacob St Sta 0+42 Photo 2348 - Jacob St Sta 0+42 

Photo 235A - Norwood St. Sta 1 +52 Photo 2358 - Norwood St. Sta 1 +52 

Photo 236A - Norwood St. Sta 2+37 Photo 2368 - Norwood St. Sta 2+37 



Photo 237 A - Crescent St. Sta 2+83 Photo 2378 - Crescent St. Sta 2+83 

Photo 2378 - Crescent St. Sta 2+83 



Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

• 

Flow in gallons 11er day 

Annual Dates 
Infiltration lnllow Total 1/1 

Quarter Work Performed ___ DescriQtiQnH()f Work Removed Removed per quarter 
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September 17, 2008 Crescent St. , replaced 5' of 8" PVC 2+83 to 2+87 (054-004A to 054-004) and installed Cl wrap see photos 237A to 237C 

September 16, 2008 Norwood St. , replaced 3' of8" PVC 2+37 to 2+40 (060-052 to 060-056l see photos 236A & 2368 

September II , 2008 Norwood St., replaced 4' of8" PVC 1+50 to 1+54 (060-052 to 060-056l see photos 23SA & 2358 

September 8, 2008 Jacob St., replaced 6' of 8" PVC 0+42 to 0+48 (054-04 1 to 054-040) see photos 234A & 2348 

September 4. 2008 Jacob St. , replaced 5' of 8" PVC 0+0 I to 0+06 (054-04 1A to 054-0418) 

September 4. 2008 Jacob St. , replaced 5' of 8" PVC 0+89 to 0+94 (054-04 1 A to 054-04 1) see photos 233A & 2338 

September 2. 2008 Jacob St. , replaced 13' of 8" PVC 2+70 to 2+83 (054-04 1 A to 054-04 1) see photos 232A & 2328 

400 gpd 
400 gpd 

August II . 2008 Myrtle St. replaced 3' of6" PVC & performed rehabilitation on SMH 022-056 see Photos 231A & 2318 800 gpd 

May 6. 2008 P6: Sheridan St .. replaced 131 ' of 12 VC pipe (053-080 to 053-084) 5. 760 gpd 

May 6. 2008 P6: Sheridan St. , replaced 231' of 12 VC pipe (053-078 to 053-080) 

May 6. 2008 P6 Sheridan St , replaced 237' of 12 VC pipe (053-054A to 053-078) 

May 6. 2008 P6: Sheridan St. , replaced 235' of 12 VC pipe (053-059 to 053-054A) 

May 6. 2008 P6: Sheridan St .. replaced 53' of 12 PVC pipe (053-065A to 053-059) 

May 3. 2008 P6: Mmket St., replaced 304' of 12" VC pipe (024-046 to 024-EX2) 5.760 gpd 

March 26, 2008 Portland St. , replaced 3' of 8" PVC & service STA 2' 21 to 2+23 (059-035 to 059-034) see photos 230A & 2308 I, 16 1 gpd 

March 18,2008 Portland St. , replaced 3' of8" PVC STA 2+33 to 2+36 (059-036A to 059-035) see photos 229A & 2298 1.240 gpd 

March 18, 2008 Portland St. , replaced 4' of8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) see photos 228A & 2288 1,240 gpd 

March 17. 2008 Portland St.. replaced 3' of8" PVC & service wve STA 0+47 to 0+49[059-035 to 059-034) see ohotos 227A & 2278 360" -1.001 ~od 

December 14.2007 1'6: Warren Ave. replaced 279' of2 1" pipe (024-046 to 023-000 

December 14, 2007 P6: Warren Ave, replaced 284' of21" pipe (023-005 to 023-009) 

December 14,2007 P6: Warren Ave, replaced nq• of21" pipe (023-001 to 023-005) 

December I ~. 2007 P4: Packard Way, replaced 27' of 8" pipe (sta. 0+27 to 021-00 I) 

December 12,2007 P4: Packard Way, replaced 104' of8" pipe (02 1-002A to sta. 0+27) 

December 12, 2007 P4: Packard Way, replaced 294' of 8" pipe (021 -002 to 02 1-002Al 

October 26,2007 P4: Warren Ave. replaced 126.5' of 12" ptpe (021-054 to 02 1-049Xl 

October 26,2007 P4: Warren Ave, replaced 229.5' of 12" pipe (021-049X to 022-049l 

October 24, 2007 P6: Warren Ave, replaced 23 7' of 2 1" pipe ( 024-040 to 024-046) 

Oct - Dec. 2007 Capping of I fl oor drain throughtout the City 4.798 gpd 

December 14. 2007 P6 · Orchard Ave., replaced 3 19' of 8" pipe (037- 1 ~7 to 037- 128) 63.360 gpd 

December 14. 2007 P6 · North Matn St., replaced 343' of 8" pipe (037-127 to 037-1 31 l 1,080 gpd 

December 14.2007 P6: North Main St. , replaced 295' of8" pipe (037-1 24 to 037- 1271 3.963 gpd 

December 14, 2007 P6: Nonh Main St. , replaced 2 13' of8" ptpe (037-1 22A to 037-1 24) 4,102 gpd 

December 14, 2007 P6 · North Ma tn St. , replaced 2 13' of 8" pipe (037-122 to 037- 122A) 2,880 gpd 

December 14, 2007 P6· North Matn St. , replaced 85' of 8" ptpe (037-121 to 037-1 22 ) 0 gpd 

December 14. 2007 P6. North Matn St. . replaced 337' of 8" ptpe (037-118 to 037- 12 1) 2,880 gpd 

November 20, 2007 P4: Warren Ave, rep laced 262' of 12" pipe (02 1-006 to 021 -00 I) 0 gpd 

November 15, 2007 Portland St. , replaced 4' of8" PVC & service Wyc STA 1+35 to 1+39 (059-036A to 059-035) see photos 226A & 2268 400 gpd 

November 14, 2007 Lewiston St.. replaced 4' of 10" PVC & service Wye STA 1+76 to 1+8 1 (059-045 to 059-044) see photos 22SA & 2258 2,485 gpd 

November 14, 2007 Lewtston St . replaced 4' of 10" PVC & service Wye STA 0+ 13 to 0+ 17 (059-044 to 059-040) see photos 224A & 2248 I ,440 gpd 

November 8, 2007 P4: Warren Ave, replaced 303' of 12" pipe (02 1-00 1 to 02 1-054) 28,800 gpd 

October I, 2007 Ktngman St, replaced 7' of 8" PVC STA 0+ 30 to 0+37 (054-03 1 to 054-030l see photos 223A & 2238 1,750 gpd 117,938 gpd 

September 26, 2007 P6: Warren Ave. replaced 180' of21" pipe (024-040 to 024-044) 4.320 gpd 

September 2 1. 2007 P6 · Warren Ave. replaced 275' of 21" pipe (024-038 to 024-040) 

September 14,2007 P6· Warren Ave. replaced 274' of2 1" p1pe (024-037 to 024-038l 

August 30. 2007 P6 Cl1rton Ave. replaced 137' of24" pipe (024-030A to 024-037l 

Exfi ltration 

Source 
X 

X 
X 
X 
X 
X 



Annual Dates 

Table I 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Reha bilitation 
Flow in ga llons per day 

Infi ltration Inflow Total l/1 

Quarter Work Perfo rmed Description of Work Removed Removed per quarter 
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August 29. 2007 P6: Cli tlon Ave. replaced 11 6' of 24" pipe (024-030 to 024-030A) 

August 27, 2007 P4 Warren Ave, replaced 35 1' of 18" pipe ( 022-049 to 022-040) 

August 22. 2007 P6· Clifton Ave. replaced 32' of24" pipe (024-029 to 024-030) 

August 13. 2007 Clark St. replaced 8' to 8" PVC & (2)8"X8"S ieeves STA 1+20 to 1+28 (054-039 to 054-039A) see photos 222A & 222 8 

July 28, 2007 P4: Packard Way, replaced 328' of 8" pipe (02 1-003 to 02 1-002) 

July 13, 2007 P4: Packard Way, replaced 244' of 8" pipe (02 1-005 to 02 1-004) 

July 10, 2007 P4: Packard Way, replaced 193' of 8" pipe (02 1-004 to 02 1-003X) 

July 3, 2007 P4: Packard Way. replaced 129' of 8" pipe (02 1-003X to 02 1-003) 180 gpd 

Jun- Sept. 2007 Remova l of22 private sump pum ps and I fl oor drain capping throughout the City 94.350 gpd 

September 17, 2007 Adams St., replaced 2' to 8" PVC & (2)8"X8"Sieeves STA I+ 3 1 to I+ 33(053-097 to 053-097A) see photos 22 1A & 22 1 B 2. 160 gpd 

September 7. 2007 Moulton St. , replaced 8' to 8" PVC & (3)6"S ieeves STA I +8 1 to I +89(054-035 to 054-034) see photos 220A & 2208 90 gpd 

September 6. 2007 Perry Ave., replaced 6' to 8" PVC & (2)8"X8"S ieeves STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 21 98 1,050 gpd 

September 5, 2007 Perry Ave., replaced 7' to 8" PVC & (2)8"X8"Sieeves STA 0+58 to 0+65(054-035 to 054-034) see photos 218A & 2188 1,050 gpd 

September 4, 2007 Perry Ave., replaced 4' to 8" PVC & (2)8"X8"S ieeves STA 0+72 to 0+76(054-035A to 054-035) see photos 217A & 2178 720 gpd 

August 2 1,2007 Addison Ave., replaced 6' to 6" PVC & 6"X6"Wye STA 1+72 to 1+78(054-004E to 054-004() see photos 21 6A & 2168 360 gpd 

August 20, 2007 Addison Ave .. replaced 7' to 6" PVC & (2)6"X6"S ieeves STA 2+08 to 2+ 15(054-004E to 054-004C) see photos 21 SA & 2158 360 gpd 

August 17, 2007 Henry St , replaced 4' to 8" PVC & (2)8"X8"S ieeves STA 1+67 to I +7 1(054-025 to 054-024) sec photos 214A & 2148 270 gpd 

August 16,2007 Henry St., replaced 6' to 8" PVC & (4)8"X8"S ieeves STA 3+07 to 3+ 13(054-025 to 054-024) see photos 213A & 2130 270 gpd 

August 15,2007 Macy Ave. replaced 8' to 8" PVC & (2)8"X8"Sieeves STA 1+22 to 1+30(054-0040 to 05 4-0048 ) see photos 21 2A & 2128 1,500 gpd 

July 16. 2007 Bishop St. replaced 8' to 6" PVC & 6"S ieeve STA 0+ 3 1 to 0+ 39(043-091 A to 043-090) see photos 211 A & 2118 40 gpd 

July 12,2007 Upton St. replaced 2' to 8" PVC & (2)8"X"S ieeves STA 1+77 to 1+79(043-056 to 043-057) see photos 2 10A & 2108 45 gpd 

Jul y 2. 2007 MoncnefSt. replaced 5' to 8" PVC & 8"X8"Sieeve STA I+ 10 to I+ 15(043-0878 to 043-087A) see photos 209A & 2098 170 gpd 

July 2. 2007 MoncnefSt, replaced 4' to 8" PVC &(2)8"X8"S ieeves STA 0+79 to 0+83(043-0878 to 043-087A) see photos 208A & 2088 170 gpd 

June 20, 2007 Drew Ave. replaced 6' to 8" PVC &(2)8"X8"Sieeves STA 0+24 to 0+30(043-087C to 043-0878) see photos 207A & 2078 1,800 gpd 

June 19, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8"Sieeves STA 0+75 to 0+79(043-0870 to 043-087C) sec photos 206A & 2068 360 gpd 

June 18, 2007 Drew Ave, rep laced 9' to 8" PVC &(2)8"X8" Sleeves STA 1+ 10 to 1+19(043-087E to 043-087D) see photos 20SA & 2058 450 gpd 

June 13, 2007 Drew Ave, repl aced 4' to 8" PVC &(2)8"X8" Sleeves STA 0+3 1 to 0+35(043-0870 to 043-087C) see photos 204A & 2048 450 gpd 

June 13. 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 2+6 1 to 2+65 (043-0870 to 043-087C) see photos 203A & 2038 400 gpd 

Ju ne 6, 2007 Drew Ave, replaced 6" servoce wye STA 1+36 (043-087C to 043-0878) see photos 202A & 2028 180 gpd 

June 5, 2007 Drew Ave, replaced 2' of8" PVC STA 1+7 1 to 1+73 (043-087C to 043-0878) see photos 201A & 2018 45 gpd 110,790 gpd 

Apr - Jun 2007 Replacement of 6 sewer cleanouts and capping of 2 tloor drains through! the City 18,720 gpd 

May 30,2007 P4: Summer Street, replaced 160' of 8" pi pe (063-0 13 to 063-0 13X) 480 gpd 

May 30, 2007 P4: Summer Street, replaced 109' of 8" pipe (063-0 12X to 063-0 13) 480 gpd 

May 30, 2007 P4: Summer Street, replaced 12' of8" pipe (063-0 12 to 063-0 12X) 480 gpd 

May 9, 2007 P4: Riverview Street, replaced 27' of 12" pipe (sta. 0+43 to 063-002A) 

May 8, 2007 P4 : Perkins Avenue, replaced 32.5' of 12" pipe (063-0050 to 063-002A) 

May 3, 2007 P4. Pcrkons Avenue, replaced 239' of 12" pipe (063-0050 to 063-00 1) 65,520 gpd 

May I, 2007 P4: Perkins Avenue, replaced 235.5' of 10" pipe (063-00 1 to 066-005) 93,600 gpd 

Apnl25 , 2007 P4. Leyden Street, replaced 6' of 8" po pe and replaced SMI-I 063-CAPI 0 gpd 

April 20, 2007 P4 · Darby Road, replaced 26 1.5' of 8"pipe (065-028 to 065-029) 180 gpd 

Apr - Jun 2007 Remova l of 15 pnvate sump pum ps throughout the City 

May 3. 2007 Massachusetts Ave.,replaced 22' of8" PVC STA 1+99 to 2+ 14 ( 043-0 16 to 043-0 15) see Photo 200A & 2008 

May 2, 2007 Massachusetts Ave .. replaced 6' of 8" PVC STA 2+96 (043-0 19 to 043-0 18) see Photo 199A & 1998 

May I. 2007 Massachusetts Ave., replaced 2' of 8" PVC STA 2+ 14 (043-0 19 to 043-0 18) see Photo 198A & 1988 
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Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv- 11334-NM G 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repa ir and Rehabilitation 
Flow in ga llons per day 

Infi ltration Inflow Total 1/1 

Quarter Work Performed Descri ption of Work Removed Removed per quarter 

-o Apri l 30. 2007 Massachusetts Ave., replaced 5' of 8" PVC STA 2+96 (043-0 19 to 043-0 18) see Photo 197A & 1978 I ,7 10 gpd 

.!:i April 25. 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 0+71 (043-020 to 043-0 19) see Photo 196A & 1968 5 gpd 
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Apri l 24. 2007 Massachusetts Ave., replaced 8"X6" Y & 3' of 8" PVC & 5'of6" PVC STA 0+24 (043-0 19 to 043-018) see Photo 195A & 1958 1,710 gpd 

April 20. 2007 Massachusetts Ave., replaced 6"X8" TEE & 7' 8" PVC & 5' of 6" PVC STA 1+23(043-020 to 043-0 19) see Photo 194A & 1948 10 gpd 

April 19. 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 1+22(043-020 to 043-0 19) see Photo 193A & 1938 15 gpd 

April 19. 2007 Massachusetts Ave., replaced 1.5' of' S" PVC STA 1+32 (043-020 to 043-0 19) see Photo 192A & 1928 15 gpd 

April 10. 2007 Summer St. , replaced 3' of 6" PVC NO STA (Not on Phase repair list) see Photo 191A & 1918 

April 5, 2007 Massachusetts Ave., replaced 10' of 8" PVC STA 2+4 1 to 2+52 (043-0 16 to 043-0 15) see Photo 190A & 1908 480 gpd 

Apri l 4, 2007 Massachusetts Ave., replaced 7' of 8" PVC STA 1+99 (043-0 16 to 043-0 15) see Photo 189A & 1898 550 gpd 

April 3, 2007 Massachusetts Ave., replaced 6' of 8" PVC STA 0+ 73 (043-0 16 to 043-0 15) sec Photo 188A & 1888 45 gpd 

April 2, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 2+23 to 2+ 3 1 (043-0 15 to 043-0 14) see Photo 187A & 1878 _____ ____ __ _ L800gpd _ 3 13.560 ~pd 

Ma rch 30, 2007 Anawan St. , replaced 6' of8" PVC STA 0+08 (043-078 to 043-077) see Photo 186A & 1868 1,080 gpd 

March 29, 2007 Anawan St. , replaced 6' of 10" PVC STA 0+76 (043-078 to 043-077) see Photo 185A & 1858 1,080 gpd 

March 28, 2007 Ashfidd Dr @Ana wan St. , replaced I 0' of I 0" PVC STA 0+ 33 (Not on replace list) see Photo 187 A & 1848 

March 27, 2007 Bishop St. , replaced 3' of 8" PVC STA 0+ 11 (043-087A to 043-086A) see Photo 183A & 1838 360 gpd 

March 27. 2007 Bishop St. , replaced 3' of 8" PVC STA 1+53 (043-087A to 043-086A) see Photo 182A & 1828 360 gpd 2,1!80 gpd 

March 13,2007 Algonquin St. , replaced 3' of 10" PVC STA 0+55 (043-0 13 to 043-0 12) see Photo 180A & 1808 300 gpd 

March 12, 2007 Algonquin St. . replaced 3' of 10" PVC STA 0+39 (043-0 13 to 043-0 12) see Photo 179A & 1798 180 gpd 

March 9. 2007 Dailey Rd .. replaced 2' of 8" PVC STA 0+08 (043-059 to 043-058) see Photo 178A & 1788 50 gpd 

March 8, 2007 Algonqu m St. , replaced 4' of 10" PVC STA 0+ 15 (043-013 to 043-0 12) see Photo 177A & 1778 200 gpd 

March 7, 2007 Da1ley Rd., replaced 9' of8" PVC & service wye STA 0+76 (043-059 to 043-058) see Photo 176A & 1768 50 gpd 

March 6, 2007 Anawan St.. repl aced 6' of8" PVC STA 1+ 13 (043-079 to 043-078) see Photo 175A & 1758 10 gpd 

February 27. 2007 John Berman Dr. , replaced cap on Y STA 1+58 (Not on replace list) see Photo 175A & 1758 700 gpd 

February 2 1. 2007 John Berman Dr .. replaced 4' of I 0" PVC & service wye STA 0+52 (043-085A to 043-085) see Photo 174A, 1748 , 174C & 174D 50 gpd 

February 13. 2007 John Berman Dr .. replaced service wye STA 1+25 (043-086 to 043-085A) see Photo 173A & 1738 50 gpd 

February 8, 2007 John Berman Dr., replaced 6' of 10" PVC STA 0+86 (043-086 to 043-085A) see Photo 172A & 172B 20 gpd 

February 7, 2007 Anawan St. , replaced 4' of 8" PVC & service wye STA 1+82 (043-079 to 043-078) see Photo 171A & 171B 20 gpd 

February 6, 2007 Anawa n St. , replaced 7' of8" PVC STA 1+ 11 (043-079 to 043-078) see Photo 170A & 1708 

February 5, 2007 Annis Ave., replaced 13' of 8" PVC & 9' of 10" PVC see Photo 169A 30 gpd 

February 2, 2007 Anawa n St. , replaced 5' of8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & 1688 25 gpd 

February I, 2007 Ana wan St. , replaced 20' of 8" PVC & service wye STA 0+ 33 to 0+47 (04J-079A to 043-079) see Photo 167A & 167B 25 gpd 

January 30, 2007 Anawan St. , replaced 3' of8" PVC STA 1+08 (043-079A to 043-079) see Photo 166A & 1668 2,000 gpd 

January 29. 2007 Almon Ave , replaced 3' of 8" PVC STA I +76 (032-072 to 032-071 ) see Photo 165A & 1658 2,880 gpd 

January 5. 2007 Herrod Ave., replaced service wye STA 0+93 (037-1 24A to 037-124) see Photo 164A & 1648 1,080 gpd 

January 4, 2007 N. Manchester St , service wye STA 1+ 10 (042-004A to 042-0048) see Photo 163A & 16JB 5,620 gpd 

December I, 2006 P4: Auburn Street, replaced 274.60' of 8" pipe (063-002 to 063-00 I A) 0 gpd 

December I, 2006 P4. Auburn Street, replaced 277.50' of 8" pipe (063-00 1 A to 063-00 I) 0 gpd 

November 2006 Design: East Ashl and Street, replaced 130' of 12" pi pe (040-0 19 to 040-028) 2,881 gpd 

November 2006 Design: East Ashl and Street, replaced 330' of 12" p1 pe (040-0 18 to 040-0 19) 36,000 gpd 

November 2006 Des ign: East Ashland Street, replaced 203' of 12" p1pe (040-0 17 to 040-0 18) 5,760 gpd 

November 2006 Des ign: East Ashl and Street, replaced 252' of 12" p1 pe (040-0 16 to 040-0 17) 5,040 gpd 

October 16, 2006 P4: Burton Ave, replaced 294' of8" pipe (060-0078 to 060-007A) 6,142 gpd 

October 16, 2006 P4 . Burton Ave, replaced 166' of8" pi pe (060-007A to 060-007C) 0 gpd 

December 18, 2006 Rutland St. , replaced 3' of 6" pipe & service wye STA 2+48 (037-123 to 03 7-1 2 1A ) see Photo 162A & 1628 672 gpd 

Exfiltrati on 

Source 



Annua l Dates 

Table 1 

City ofBrockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with th e Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infi ltration Jn Oow Total VI 

Quarter Work Perfo rmed Description of W()rk Removed Removed per quarter 

-;: December 12, 2006 Calvin Street, replaced service wye STA 0+85 (03 1-03 1 to 03 1-030) see Photo 161A & 1618 I ,260 gpd 

..,. December II. 2006 Calvin Street, replaced 6' of 8'' PVC STA 0+ 3 1 (03 1-03 1 to 03 1-030) see Photo 160A & 1608 180 gpd 

"' 8 .... ... .. 
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"' " 0 
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=co: 0 .... " .... 
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November 29,2006 N. Manchester St. , replaced 3' of8 " PVC & serv ice wye STA 1+30 (042-004A to 042-004B) see Photo 159A & 1598 432 gpd 

November 28,2006 N. Manchester St., replaced 6' of8" PVC & service wye STA 0+7 1 (042-004A to 042-004B) see Photo 158A 432 gpd 

November 27,2006 N. Manchester St. , replaced 8' of8" PVC & service wye STA 2+00 (042-004A to 042-004B) see Photo I 57 A & 1578 26 1 gpd 

October 23 , 2006 Vine Street. replaced 4' of8" VC STA 1+46 (037-1 0 1 to 037-1 00) see Photo 156A & 1568 360 gpd 59,420 gjld 

September 9. 2006 Keith Avenue, replaced 5' of 8" PVC STA 0+34 (024-039A to 024-039) see Photo 155A 

May 9. 2006 Upland Road, repl aced 3' of 8" PVC STA 0+87 (037-09 1 to 037-090) see Photos 154A & 1548 I ,500 gpd 

May II , 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+33 (037- 12 1A to 037- 122) see Photos 153A & 1538 720 gpd 

May 10, 2006 Rutl and Avenue, replaced 4' of 8" PVC STA 1+34 to 1+38 (037- 12 1A to 037- 122) see Photos 152A & 152 8 720 gpd 

May 18,2006 Rutl and Avenue, replaced 4' of8" PVC STA 2+74 (037- 12 1A to 037-1 22) see Photo ISl A 540 gpd 

May 17, 2006 Rutl and Avenue, repl aced 4' of 8" PVC STA 2+87 (037-1 2 1A to 037-1 22) see Photos ISOA & 1508 540 gpd 

May 16, 2006 Rutland Aven ue, repl aced 4' of8" PVC STA 0+ 15 (037-1 2 1 A to 037-1 22) see Photos 149A & 1498 540 gpd 

July 19,2006 Oak Street, replaced service connection STA 2+05(037- 136 to 037- 135) see Photos 148A & 1488 2,400 gpd 

July 20, 2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037-1 36 to 037-1 35) see Photos 147A & 1478 1,200 gpd 

July 25,2006 Oak Street, replaced 8" pipe and two service tees PVC STA 1+72 (037-1 35 to 037-1 34) see Photos 146A & 1468 2,500 gpd 

August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+ 15 (037- 134 to 037- 133) see Photos 145A & 1458 1,200 gpd 

August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42(037- 134 to 037- 133) see Photos 144A & 1448 1,440 gpd 

August 8, 2006 Oak Street, replaced 8" pipe and service wye STA 2+08(037-1 33 to 037- 132) see Photos 143A & 1438 _ 720 gpd _ 14,020 gpd 

May I, 2006 Upland Rd., repl 2' of8" pipe and 8"X8" sleeve STA 2+45 to 2+47 (037-09 1 to 037-090) see Photos 142A & 1428 320 gpd 

April 25 , 2006 

March 2 I, 2006 
March 6, 2006 

February 28. 2006 
February 27. 2006 
February 7, 2006 
February 6, 2006 
February 2, 2006 
February I, 2006 
February I, 2006 
January 3 1. 2006 
January 3 1, 2006 
January 3 1, 2006 
January 3 1, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 

Ja nuary 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27, 2006 
January 26, 2006 

Orchard Ave .. replaced 6' of 8" pipe STA 0+83 to 0+87 (037-1 30 to 037-1 29) see Photos 141A & 1418 

Pomona Dr., replaced 17.5' of 6" pipe and 6"X6" s leeve (045-032G to 045-032J) see Photos 140A & 1408 

Mai n St. behind Shaws, 5' of 10" pipe STA 0+47 to 0+52 (034-1 2A to 034-0 12) see Photos 137A to 1378 

Main St. behind Shaws, 5' of I 0" pipe STA 0+2 1 to 0+ 26 (034- 12A to 034-0 12) see Photos 136A & 1368 

K-Mart Parking. replaced 6' of 8" pipe STA 0+ 36 to 0+42 (034-0 12K to 034-0 12J) see Photo 1 38A 

E. Mai n St. , replaced 5' of8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 1338 

E. Main St.. rep laced 3' of 8" STA 2+25 to 2+28 (037-087 to 037-086) see Photos 132A & 1328 

PS: Menl o Ave. lined 256.3' of8 " pipe (025-029 to 025-026) 

P5: Geral}ll Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 

P5 Easement across Cross Pond, lined 388' of 18" pipe ( 007-1 25 to 007- 126) 

PS : Boulders Apartments .. lined 241 ' of 8" pipe (045-037E to 045-037D) 

P5: Boulders Apartments., lined 150' of8" pi pe (045-037D to 045-037C) 

P5 E. Ashland St. , lined 153.5' of 15" pipe (045-033 to 045-032) 

PS: E. Ashland St. , lined 102.5' of 15" pipe (045-032 to 045-03 1) 

PS: Toby Rd., lmed 127.5' of8" pipe (045-034B to 045-033A) 

P5 : Toby Rd., lined 16.2' of 8" pi pe (045-034A to 045-034B ) 

P5 : Toby Rd., lined 11 6.3' of 8" pipe (045-034C to 045-034A) 

PS: Toby Rd., lined 192' of 8" pipe (045-036A to 045-035A) 

P5. Tobv Rd , lined 53' of 8" p1 pe (045-035A to 045-034C) 

P5: Pleasant St., lmed 399.5' of 10" pipe (0 17-065 to 0 17-062) 

P5: Dover St. , lined 451.6' of 10" pipe (0 18-0 17 to 0 18-0 16A) 

P5· Be lmont Ave, lmed 77.3' of 10" pipe (0 I 7-0 II F to 017-041 C) 

PS: No. Warren Ave, lined 271.4' of 10" pi pe (0 19-027 to 0 19-024) 

180 gpd 

1,440 gpd 

15.750 gpd 
1,275 gpd 

:!.520 gpd 
I ,440 gpd 
7,200 gpd 
2,880 gpd 
1.440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

500 gpd 

Ex filtration 

Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

lntiltration lnllow Totall/1 

Quarter Work Performed Description of Work 
Removed Removed per quarter 

'0 
0 
0 ..... ... 
t 
"' " 0 

January 26, 2006 
January 26, 2006 

January 26 , 2006 

January 24 , 2006 

January 24 , 2006 

January 24, 2006 

January 24 , 2006 
January 24 , 2006 

January 20, 2006 

January 20, 2006 

January 20, 2006 

January 20, 2006 

January 19, 2006 
January 19, 2006 

January 19, 2006 

January 18, 2006 
January 18,2006 

January 18, 2006 
January 18, 2006 

January 17, 2006 

January 17, 2006 
January 17, 2006 

January 16, 2006 

January 16, 2006 

January 13. 2006 

January 13, 2006 

January 13, 2006 

January 13, 2006 

January 12, 2006 

January 12, 2006 

January 12, 2006 
January 12, 2006 
January 12, 2006 

January II , 2006 

January II , 2006 

January II , 2006 
January II , 2006 

January II , 2006 
January I 0, 2006 

January I 0, 2006 
January I 0, 2006 

January 10, 2006 
January 9, 2006 

Januarv 4. 2006 

P5: No. Warren Ave, lined 247.2' of 10" pipe (0 19-028 to 019-027) 

P5: No. Warren Ave. lined 200.8' of I 0" pipe (0 19-03 1 to 0 19-028) 

P5: Warren Ave, lined 232.3' of 8" pipe (0 18-0 16 to 018-0 17A) 

P5 : Center St., lined 353.5' of 10" pipe (019-071 to 0 19-072) 

P5: Center St., lined 145 .5' of 10" pipe (0 19-065 to 0 19-07 1) 

P5 . Center St. , lined 143 ' of 10" pipe (0 19-037B to 0 19-065) 

P5 : Forest Rd., lined 208' of 8" pipe (0 18-020A to 018-0 18A) 

P5 : Forest Rd., lined 325 .6' of 8" pipe (0 18-0 18A to 018-0 18B) 

P5 : Edward St. , lined 212 .5' of 8" pipe (04 7-054 to 047-055) 

P5 : Sharon St.. lined 150.3' of 8" pipe (047-054 to 047-053) 

P5 : Sharon St.. lined 92 .2' of 8" pipe (047-053 to 047-052) 

P5 : Sharon St. , lined 111.5' of8" pipe (047-05 1 to 047-052) 

P5: Skmner St. , lined 4 15.5' of 8" pipe (055-047 to 055-046) 

P5: South Fuller St., lined 276' of 10" pipe (0 18-016B to 0 18-0 16A) 

Oakside Ave., replaced 4' of8" pipe STA 0+73 to 0+77 (033-025 to 033-024) see Photos 134A & 1348 

P5: Lyon Ave, lined 279' of 8" pipe (066-053 to 066-052) 

P5: Sharon St. , li ned 275.3' of 8" pipe (047-051 to 047-050) 

P5: Sharon St., lined 300' of 8" pipe (047-050 to 047-049A) 

P5 : Sharon St. , lined 200.3' of 8" pipe (047-049A to 047-049) 

P5 : Main St., lined 321.5' of8" pipe (066-044 to 066-043) 

P5 : Annadea Rd , lined 302.5' of 8" pipe (047-006A to 047-005B) 

P5 : Annadea Rd., lined 115.5' of 8" pipe (047-005B to 047-004A) 

P5 · Skmner St., lined 148.3' of 8" pipe (055-048 to 055-049) 

P5 : Skinner St., lined 75 .5' of8" pipe (055-048 to 055-046) 

P5 · Maplewood C1t., lined 230.9' of 8" pi pe (045-021 to 045-022) 

P5 : Maplewood Cir. , lined 247.5' of 8" pipe (045-021 to 045-020) 

P5: Joslyn Ln, lined 11 3.5' of8" pipe (0 19-073 to 019-074) 

P5: Joslyn Ln. lined 11 3.5' of8" pipe (0 19-072 to 019-073) 

P5: Cristo's Way, lined 370.9' of 8" pipe (048-05 1 to 048-050) 

P5 : Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 

P5 Wood land Ave, lined 39 1' of 8" pipe (035 -1 07 to 035-106) 

P5: Woodland Ave, lined 263' of8" pipe (035 - 109 to 035-1 07) 

Oakside Ave., replaced 5' of8" pipe STA 1+45 to 1+50 (033-026 to 033 ·025) see Photos 13SA & 1358 

360 gpd 
22.800 gpd 

11.520 gpd 
720 gpd 

2,160gpd 
12.960 gpd 

720 gpd 
11.520 gpd 

540 gpd 

1,275 gpd 

360 gpd 
4,320 gpd 

2,880 gpd 

135 gpd 
2,880 gpd 

10.975 gpd 
4 10 gpd 
I ,440 gpd 

2,880 gpd 
90 gpd 
90 gpd 

11 ,620 gpd 
764 gpd 

2,760 gpd 
69, 120 gpd 

P5 · Maplewood Cir., lined 276' of 8" pipe (045-020 to 045-0 19A) 1,440 gpd 

P5 . Maplewood Ci r., lined 197' of8" pipe (045-0 19 to 045-0 19A) 1,080 gpd 

P5 : Maplewood Cir., lined 20 1.5' of 8" pipe (045-017 to 045-0 19) 2,880 gpd 

P5 . Camden Ave, lined 198.5' of8" pipe (020-060C to 020-060B) 12.960 gpd 

P5 : Camden Ave, lined 296 .5' of8" pipe (020-060B to 020-060A) 2, 160 gpd 

P5 . Qumcy St., lmed 25 1' of 8" pipe (048-053 to 048-054) 410 gpd 

PS: Beaumont Ave, lined 10 1' of8" pipe (048-052 to 048-053) 107 gpd 

P5 · Beaumont Ave, lined 149' of 8" pipe (048-051 to 048-052) 107 gpd 

P5 : Hampton Ave, lined 417' of 8" pipe (035-1 08 to 035- 107) 177 gpd 

P5 · Plam St.. lined 286. 7' of 8" pipe (066-090 to 066-089A) 5,000 gpd 

Jane Ter .. replaced 3' of 6" pipe STA 1+57 to I +60 (033-022 to 033-02 1) see Photos 139A & 1398 1,440 gpd 285 ,764 gpd 

Extil tra ti on 

Source 



Annual Dates 

Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-1 1334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration In flow Total 1/1 

Quarter _ WQrk PerfQrmed Descri ption of Work Removed Removed per quarter 

Oct- Nov 2005 P5: Rehabilitation of 117 manholes 94,608 gpd 

December 22. 2005 P5: Main Street, lined 277' of 8" pipe (066-042 to 066-04 1) 

December 22, 2005 P5: Main Street. lined 248.5' of 8" pipe (066-043 to 066-042) 

December 2 1. 2005 P5: Qumcy Street. lined 273 .7' of 8" pipe (048-056 to 048-055) 

December 2 1. 2005 P5: Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 

December 20, 2005 P5: Manomet Street, lined 277.45' of8" pi pe (020-053 to 020-054) 

December 19, 2005 P5: Theresa Road, lined 232. 1' of 8" pipe (067-065 to 067-066) 

December 15, 2005 P5: Ash Street, lined 206.2' of 8" pipe (0 17-026 to 0 17-024) 

December 15, 2005 P5 · Ellswonh Street. lined 235.8' of 8" pipe (0 17-024 to 0 17-022) 

December 14, 2005 P5: Spring Street, lined 210.6' of 8" pipe (0 17-043 to 0 17-053) 

December 14,2005 P5: High land Terrace, lined 228.6' of8" pipe (0 17-050 to 0 17-043) 

December 13,2005 P5: No. Quincy Street, lined 34' of 8" pipe (049-1 05 to 049-1 05A) 

December 13, 2005 P5: No. Quincy Street, lined 3 14' of 8" pipe (049- 1 06 to 049-1 05) 

December 13, 2005 P5: No. Quincy Street, lined 285' of 8" pipe (049-1 08 to 049-1 06) 

December 12, 2005 P5: Mora ine Street, lined 335.05' of8" pipe (0 17-066 to 0 17-065) 

December 7, 2005 P5: Main Street, lined 327' of 8" pipe (066-045 to 066-044) 

December 7, 2005 P5: Main Street, lined 304.7' of 8" pi pe (066-049 to 066-045) 

December 7, 2005 P5: Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 

December 5, 2005 P5: Brunswick Street, lined 268.4' of 8" pipe ( 11 7-097 to 11 7-1 00) 

December 1, 2005 P5: Summer Street, lined 139.65' of8" pi pe (066-083 to 066-079) 

December I, 2005 P5: Summer Street, lined 54.3' of 8" pi pe (066-083 to 066-084) 

December I, 2005 P5 : Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 

December I, 2005 P5 : Summer Street, lined 2 15.2' of8" pipe (066-085 to 066-086) 

November 30, 2005 P5: Pleasant Street. lined 152' of 8" pipe (0 17- 162 to 0 17-1 608) 

November 30, 2005 P5: Pleasant Street. hned 308.3' of8" pipe (0 17-1 608 to 0 17-1 60A) 

November 30,2005 P5 : Pleasant Street, lined 307.7' of8" pipe (0 17-1 60A to 0 17-1 60) 

November 29, 2005 P5 : Prospect Avenue, lined 308.05' of 8" pipe (0 17- 11 4 to 0 17-11 3) 

November 28 , 2005 P5 : Cross Country (off E. Ashland), lined 195.3' of 15" pipe (045-034 to 04S-03S) 

November 28, 200S PS : Cross Country (off E. Ashland), lined 207.4' of IS" pipe (04S-033 to 04S-034) 

November 18, 200S PS . No. Quincy Street, lined 70.1S' of 8" pipe (049-1 02 to 049-1 02A) 

November 18. 2005 P5 : No. QUincy Street, lined 275.4S' of 8" pi pe (049-1 03 to 049-1 02) 

November 18, 200S P5 · No Qui ncy Street, lined 287.2' of8" pipe (049-1 04 to 049-1 03) 

November 18, 200S PS : No. Quincy Street, lined 326. 1' of 8" pipe (049-1 05A to 049- 104 ) 

November 18, 200S PS : E. As hland Street. lined 2 1' of 12" pi pe (040-0 IS to 040-0 16) 

November 18, 200S P5 : E. Ashland Street, lined 1S2' of 12" pi pe (040-0038 to 040-0 15) 

November 17, 2005 P5 : Easement (between Manomet & Grafton), hned 129.3' of 8" pi pe (020-048 to 020-043 ) 

November 17. 2005 P5: Easement (between Manomet & Grafton), lined 2S0.7' of8" pipe (020-049 to 020-048) 

November 16, 2005 P5: No. Quincy Street, lined 295.8' of 8" pipe (045-072 to 04S-074) 

November 16. 200S PS. No. Qumcy Street, lined 30 1.6' of 8" pipe (045-07S to 04S-074) 

November 16. 2005 P5: No. Q umcy Street, lined 239.6' of 8" pipe (045-075 to 04S-076) 

November 15. 2005 PS: Georgene Drive, lined 208. 7' of 8" p1pe (067-067A to 067-067) 

November 15, 2005 P5: Georgene Drive, lined 2 10.35 ' of 8" pipe (067-069 to 067-067A) 

November 14.2005 P5: Clinton Street. lmed 286.9' of 8" pi pe (0 18-0 IOA to 0 18-0 10) 

November I 0. 2005 P5 : Cross Country, lined 16 1.45' of 12" pi pe (045-0 17 to 045-0 16) 

11.520 gpd 
3,6 10 gpd 
4,350 gpd 
2,520 gpd 

11 7 gpd 
1,620 gpd 
4,320 gpd 
13.680 gpd 
7,560 gpd 

102 gpd 
4,500 gpd 
7,200 gpd 
2,160 gpd 
2,700 gpd 

3,600 gpd 
1,440 gpd 
5,760 gpd 

1,080 gpd 

1,080 gpd 
8,460 gpd 

4,320 gpd 
1,382 gpd 
I ,473 gpd 
107 gpd 

4,380 gpd 
7,2SO gpd 
7,250 gpd 
8,640 gpd 
6,480 gpd 
1,800 gpd 
1,800 gpd 

764 gpd 
8,095 gpd 
5,760 gpd 
6,808 gpd 

Exti ltration 

Source 



Annual Dates 

Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration lnnow Totall/1 

Quarter Work Pe rformed Description of Work 
Removed Removed per quarter 

"' November I 0. 2005 P5 : Cross Country, lined 155.9' of 12" pipe (045-0 16 to 045-0 15) 6,643 gpd 

8 
M November I 0. 2005 P5 : Cross Country, lined 245.1' of 12" pipe (045-0 15 to 045-0 14) 10,356 gpd 

... November I 0. 2005 P5 : Cross Country, lined 236.85' of 12" pipe (045-0 14 to 045-0 13) 10.068 gpd 

"' t .. November I 0. 2005 P5 : Cross Country, lined 224.9' of 12" pipe (045-0 13 to 045-0 12A) 9.325 gpd 

" Cl November I 0, 2005 P3 . High Street, replaced 173.9' of8" pipe (0 19-091 to 019-088A) 360 gpd 

..c November 9, 2005 Hatchfield Dr. replaced 2' of8" pipe STA 1+0 1 to 1+03 (032-055C to 032-055B) see Photo 131 A & 1318 1,440 gpd 

~ 
November 9, 2005 P5 · Twelfth Avenue, lined 298.7' of 8" pipe (067-033 to 067-03 1) 6,873 gpd 

November 9, 2005 P5: Twelfth Avenue, lined 297' of8" pipe (067-034 to 067-033) 6,873 gpd 

November 9, 2005 P5 Twelfth Avenue, lined 191.3' of8" pipe (067-035 to 067-034) 3,254 gpd 

November 8, 2005 P5 : Carleton Street, lined 407. 1' of 8" pipe (0 17-127 to 0 17-088) 

November 7, 2005 P5 : Plain Street, lined 349.1' of 8" pipe (067-065 to 067-067) 764 gpd 

November 4, 2005 P5 : Augusta Avenue, lined 270.8' of8" pipe (017-11 0 to 0 17-074) 2,160 gpd 

November 2, 2005 P5: Hamilton Street, lined 273.7' of 8" pipe ( 117-097 to 117-099) 2,940 gpd 

November 2, 2005 P5: Hamilton Street, lined 275.8' of 8" pipe ( 11 7-098 to 11 7-099) 1,440 gpd 

November 2, 2005 P5 . Boulders Apartments, lined 304.9' of8" pipe (045-037E to 045-037G) 4,583 gpd 

November 2, 2005 P5 : No. Quincy Street, lined 292.4' of8" pipe (049-1 09to 049- 108) 5,050 gpd 

November 2, 2005 P5 : No. Quincy Street, lined 337. 1' of8" pipe (049-109 to 049-110) 

November 2, 2005 P5 : Bedfo rd Street, lined 347.65' of 8" pipe (045-047 to 045-048) 

November 2, 2005 P5 : Bedfo rd Street, lined 158.8' of8" pipe (045-047to 045-046) 

November 2, 2005 P5 : Manomet Street, lined 149.85' of 8" pipe (020-061 to 020-060) 3,960 gpd 

November 2, 2005 P5: Manomet Street, lined 136.1' of8" pipe (020-066 to 020-065) 180 gpd 

November 2, 2005 P5 : Manomet Street, lined 267. 1' of8" pipe (020-065 to 020-06 1) 315 gpd 

November 2, 2005 P5: Anania Terrace, lined 388.4' of8" pipe (020-067to 020-065) 14,400 gpd 

November 2. 2005 P5 : Loucraft Avenue, lined 3 1 0.4' of 8" pipe (0 19-043 to 0 19-042) 

November 2. 2005 P5 . Maplewood Cir., lined 242.8' of 10" pipe (045-031A to 045-033B) 21 ,600 gpd 

November 2. 2005 PS : Maplewood Cir., lined 152. I' of 10" pipe (04S-031A to 045-030A) 4,320 gpd 

November 2. 2005 P5 . Maplewood Cir. , lined 90' of 10" pipe (04S-029A to 045-030A) 1,440 gpd 

November 2, 2005 P5 . Maplewood Cir., lined 308.3' of 10" pipe (04S-029A to 045-028) 5,040 gpd 

October 19, 2005 P5 . Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 

October 19, 2005 P5 : Pomona Drive, lined I 05 .4' of pi pe (045-032A to 045-032G) 2,800 gpd 

October 19, 2005 P5 : Pomona Drive, lined 213.5' of pipe (045-032H to 045-032G) 360 gpd 

October 19, 2005 P5 : Pomona Drive, lined 118.6' of pipe (04S-032H to 045-0321) 720 gpd 

October 19, 2005 P5 : Pomona Drive, lined 47.3' of pipe (045-032C to 045-0326) 

October 19, 2005 P5 : Oberline Road, lined 3 19.6' of pipe (045-032B to 045-032D) 

October 19, 2005 P5: Annadea Road, lined 297.9' of8" pipe (047-007A to 047-006A) 3,600 gpd 

October 19, 2005 PS · Annadea Road, lined 227.9' of 8" pi pe (047-007A to 047-008A) 1,080 gpd 

October 19, 2005 P5· Annadea Road, lined 221.3' of 8" pipe (047-009A to 047-008A) 1,448 gpd 

October 19. 2005 P5: Court Street, lined 422.65' of8" pipe (047-061 to 047-063) 4,320 gpd 

October 19, 2005 PS . Court Street, lined 245 ,3' of 8" pipe (047-06 1 to 047-020) I ,080 gpd 

October 17, 2005 P5 · Charline Drive, lined 57.15' of 8" pipe (047-062 to 047-062A) 

October 17, 2005 P5 Charline Dnvc. lmed 336.6' of 8" pipe (047-06 1 to 047-062) 2.700 gpd 

October 13, 2005 P5 Pomona Drive, lined 243.3' of pipe (045-032 to 045-032A) 3.600 gpd 

October 12, 2005 P5 : Bark Circle, lined 238' of 8" p1 pe (045-083 to 045-084) 

October 12, 2005 P5 : Bark Circle, lined 205.4' of 8" pipe (045-083 to 045-082) 

Exli ltration 

Source 
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October II , 2005 P3: Linco ln Street. replaced 205.2' of 10" pipe (0 19- 103A to 0 19-1 038) 2. 160 gpd 

October II , 2005 P3: Lincoln Street, replaced 126.3' of 10" pipe (0 19-103 8 to 0 19-1 03C) 

October II , 2005 P3: Linco ln Street. replaced 59.9' of 10" pipe (0 19-1 03C to 0 19-103 D) 

October II , 2005 P3: Linco ln Street. replaced 94.1' of 10" pipe (0 19-1 03D to 0 19-1 03E) 

October I I, 2005 P3: Lincoln Street, replaced 134. 1' of 10" pipe (0 19-1 03E to 0 19- 103F) 

October I I, 2005 P3: Schoo l St, replaced 294' of 10" pipe (0 19-088 to 0 19-1 038 ) 720 gpd 3J6,268 gpd 

Sept. 27 - 28 , 2005 P5: Rehabi litation of 7 manholes 5,760 gpd 

September 23, 2005 Va n Cli ff. replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 1278 

September 21, 2005 Marie Ave., replaced 8" pipe STA 2+70 to 2+89 ( 050-065 to 050-0658 ) see Photos 129A & 1298 

September 21, 2005 Marie Ave., replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 1308 

September 20, 2005 Budd Ave., replaced 8" pi pe STA 1+50 to 1+55 (053-062 to 053-063) see Photos 128A & 1288 

September 16, 2005 P3: Green St. , replaced 275' of 6" pipe (0 19-025 to 0 19-024) 

September 12, 2005 Van Cli ff, replaced 8" ptpe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 1268 

September 6, 2005 P3 : N. Warren Ave., replaced 365' of 8" pipe (0 19-042 to 019-040) 

September 6. 2005 P3 N. Warren Ave., replaced 157' of 8" pipe (0 19-044 to 0 19-042) 

August 31. 2005 P2: Bartlett St. , replaced 19.5' of 30" pipe (0 18-05 18 to 0 18-05 1) 

August 3 1. 2005 P2: Chester Ave .. replaced 18' of 18" pipe ( 0 18-05 1 A to 0 18-05 1) 

August 3 1, 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (0 18-05 18 to 0 18-056) 

August 3 1, 2005 P2: Chester Ave .. replaced 89.5' of 18" pipe (0 18-056 to 0 18-0568) 

August 25 , 2005 West St. , replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (0 14-077 to 0 14-078) 

August 23 . 2005 P3: Roan Crt . repl aced 286 'of 8" pipe (0 19-04 1 to 0 19-040) 

August 19. 2005 Roan Co urt, removed water & sewer service cross connection @ abandoned lot (0 19-040 to 0 19-04 1) 

August II , 2005 Rockland St. , replaced service wye at STA 1+70 (03 1-088 to 03 1-093) see Photos 122A & 1228 

August 10, 2005 Rockland St. . replaced wye & pipe STA 0+84 - 0+89 (03 1-087 to 03 1-086) see Photos 123A & 1238 

August I 0, 2005 Windso r Cir., replaced 8" pi pe STA I +55 to I +60 (03 1-090 to 03 1-089) see Photos 124A & 1248 

August 8, 2005 Rockland St. , repl aced 8" ptpe STA 0+00 to 0+05 (03 1-088 to 03 1-093) see Photos 121A & 1218 

August 8, 2005 

August 5, 2005 

August 5, 2005 

August 5, 2005 

August 5, 2005 

August 5, 2005 

August 5, 2005 

July 19, 2005 

Ju ly 15. 2005 

June 17, 2005 

May 30, 2005 

May 17, 2005 

May 16, 2005 

May 12, 2005 

May 12, 2005 

May II , 2005 

Chester Ave., replaced sewer manhole with underdrain connection (0 18-056) see Photos 11 9A 

Adams St. , replaced 8' of 8" pipe (053-097 to 053-096) sec Photo 120A and 1208 

P3: Plato St. . repl aced 210.6' of 10" ptpe (066-082A to 066-082) 

P3 . Plain St. , replaced 320.1' of 15" pi pe (066-078 to 066-079) 

P3: Plato St. , replaced 265' of 15" pipe (066-080 to 066-079) 

P3 · Pla to St. , replaced 229' of 15" pipe (066-080 to 066-08 1) 

P3 : Plain St. , replaced 254' of 15" pipe (066-08 1 to 066-082) 

Ca lvi n St., replaced service wye at STA 0+ 30 (031 -03 1 to 03 1-030) see Photos 125A & 1258 

Ca lvin St. , replaced 4' o f 8" pipe STA I +54 to I +58 (03 1-03 1 to 03 1-030) 

P3 : Otis St. , replaced 223' of 8" pipe (055-043 to 055-0428 ) 

Forest Ave., replaced pipe (02 1-032 to 02 1-03 1) see Photos 11 6A & 11 68 

Ca rrol Ave • replaced service wye STA I +06 (025-02 1 B to 025-02 1 A) see Photos II SA & II 58 

P3: Appleby St. , replaced 283' of 10" pipe (067-0 15 to 067-028) 

P3 Armistion St. , repl aced 334' of 10" pipe (045-060 to 045-059) 

P3: Armistion St. , replaced 336' o f 10" pipe (045-06 1 to 045-060) 

P3 : Twelfth Ave , replaced 300' of 8" pipe (067-03 1 to 067-028) 

2.880 gpd 
1,440 gpd 
7.200 gpd 
1,440 gpd 

6,840 gpd 

1,440 gpd 

21.600 gpd 

5,760 gpd 

14,400 gpd 

7,200 gpd 

2,880 gpd 

41 0 gpd 

720gpd 

760 gpd 

8.640 gpd 
4,320 gpd 

570 gpd 

78 ,840 gpd 

Ex ti ltration 

Source 
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Flow in gallons per day 

Infiltration lnllow Tota l VI 
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"5 May II , 2005 Carrol Ave., replaced service wye STA 0+59 (025-02 1 B to 025-02 1 A) see Photos liSA & IISB 1,440 gpd 

::1 

0' 
"0 
c 

"' 

g 
.... 
.... 
~ 
"' ::1 

0' 
.... ., 

8 .... .... 
"' t: 
"' ::1 

0' 
.c: 
~ 

May 10, 2005 

May 6, 2005 

April 28, 2005 

April 28, 2005 

April 15, 2005 

April 12. 2005 

April 12, 2005 

March 26, 2005 

March 8, 2005 

February 16, 2005 

Carrol Ave., replaced pipe STA 1+42 to 1+47 (025-021A to 025-02 1C) see Photos 117A & 1178 

P3 : Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 

P3 : Armistion St. , replaced 300' of 8" pipe (045-062 to 045-06 1) 

8,990 gpd 

P3 : Armistion St. , replaced 238' of 8" pipe (045-063 to 045-062) 720 gpd 

P3 : Prall St. , replaced 207' of 10" pipe (045-064 to 045-065) 36,000 gpd 

P3 : Armistion St., replaced 340' of 10" pipe (045-058 to 045-059) 8,640 gpd 

P3 : Allerton St. . replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101 ,450 gpd 

Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-1 03 to 025-102) 1,440 gpd 

Woodard Ave, replaced servtce wye STA 0+87 (025-003 to 025-002) see Photos 114A & 1148 1,440 gpd 

Vesey St. , replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & 1138 

February 14, 2005 Vesey St. , replaced servtce wye at STA 2+ II (023-029 to 023-028) see Photos 112A & 1128 

January II , 2005 Hillberg Ave., replaced pipe from STA 0+ 35 to 0+51 (023-042 to 023-04 1) see Photos Ill A & Ill 8 1,440 gpd 

January II , 2005 Hill berg Ave , replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) see Photos 107A & 1078 438 gpd 4,758 gpd 

December 21 , 2004 Hill berg Ave .. replaced pipe from STA 0+97 to I +01 (023-044 to 023-043) see Photos IOSA & 1088 1,440 gpd 

December 14, 2004 P2: Si lver Rd., replaced 685' of I 0" pipe (0 17-059 to 0 17-061) 15,840 gpd 

December 14, 2004 Tremont St. , replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos 109A & 1098 1,440 gpd 

Dec. 13-30, 2004 Whitman Interceptor lining, South fie ld Dr .• East St. to Ed tson Easement ( 1,570 fl) 20,000 gpd 

December 13, 2004 French Ave., replaced pipe from STA 1+ 13 to 1+25 (023-027to 023-025) see Photos I lOA & 1108 2,160 gpd 

December 3, 2004 P3 : Annadea Rd., replaced 253' of 8" pipe (047-003A to 047-002A) 2,160 gpd 

December 3, 2004 P3: Edward St. , replaced 295 ' of 8" pipe (047-042 to 047-043) 8,640 gpd 

December 3, 2004 P3: Edward St. , replaced 207' of 8" pipe (047-042 to 047-041 ) 2,160 gpd 

December 3, 2004 P3 : Crane Rd., replaced 30 I' of 8" pipe (047-15A to 047-14A) 2, 160 gpd 

December 3, 2004 

December 3, 2004 
December 2, 2004 

December 2, 2004 

December 2, 2004 
December 2, 2004 

November 29, 2004 
November 22, 2004 
November 16, 2004 
November 8, 2004 
November 2, 2004 
November 2. 2004 
October 26, 2004 
October 25 , 2004 
October 14, 2004 
October 12, 2004 
October 4. 2004 

September 30, 2004 

PJ : Crane Rd., replaced 297' of8" pipe (047-0 16A to 047-0 15A) 

P3 Crane Rd., replaced 197' of 8" pipe (047-0 17A to 047-0 16A) 

P3 · Twin Oaks, replaced 225' of 8" pipe (047-009A to 047-0 I OB) 

P3: Twm Oaks, replaced 300' of 8" pipe (047-0 II A to 047-009A) 

P3: Twin Oaks, replaced 250' of8" pipe (047-0 II A to 047-012A) 

French Ave., replaced pipe !rom STA 0+45 to 0+47 (023-027to 023-025) see Photos IOSA & 1058 

P2: Belmont Ave., replaced 89' of8" and 10" pipe (017-0IIF to 017-0IIFI) 

4,140gpd 

360 gpd 
4,320 gpd 
17,285 gpd 

5,760 gpd 
1,440 gpd 

P2 : Augusta Ave., replaced 763 ' of 8" and 6" pipe (0 17-110 to 0 17-11 5) 3,060 gpd 

P2: Greenfield St. . replaced 456' of 8" and 6" pipe ( 0 17-110 to 0 17-111 ) 360 gpd 

P2: Spring St. . replaced 292' of 8" pipe (0 17-036 to 0 17-037) 7,020 gpd 

French Ave .. replaced pipe fro m STA 0+ 16 to 0+ 18 (023-027 to 023-025 ) see Photos 106A & 1068 4,102 gpd 

P2: Poplar Rd .. replaced 654' of 8" pipe (017-053 to 017-CAP6) 13,680 gpd 

P2: Brook St. replaced 1,097' of 8" and I 0" pipe ( 018-0 12A to 0 18-030) • 5,220 gpd 

P2: Green St.. replaced 508' of8" and 10" pipe (0 17-034 to 0 17-035) 11.430 gpd 

Myrtle St. replaced pipe STA 0+ 14 to 0+ 18 (022-036 to 022-035) see Photos 94A 4,320 gpd 

P2: Newbury St. , replaced 528' of 8" and 6" pipe (0 17-128 to 0 17- 131) 7,200 gpd 

School St, replaced pipe from STA 0+05 to 0+09 (0 19- 103B to 0 19- 103A) sec Photos 95A & 958 2,160 gpd 147,857 gpd 

Lincoln St. capped service STA 2+03 (019-1 03A to 019-1 03) see Photos 97A & 978 

Exliltration 

Source 
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September 30, 2004 Linco ln St. replaced pipe from STA 0+80 to 0+85 (0 19-103A to 019-1 03) see Photos 96A & 968 1,440 gpd 

September 30, 2004 P2: Ash St. , replaced 299' of 8" pipe (0 17-038 to 0 17-039) 360 gpd 

September 24 , 2004 Center St, replaced pipe STA 0+82 to 0+94 (0 190-65 to 0 19-0378) see Photos 99A & 998 650 gpd 

September 24, 2004 Center St. replaced service wye STA I +08 (0 19-073 to 0 19-074) see Photos 98A I ,440 gpd 

September 22 , 2004 

September 20, 2004 

September 15, 2004 

September 14, 2004 

September 8. 2004 

September 8. 2004 

September 7, 2004 

P2: Boylston St. replaced 56 1' of 8" pipe (020-054 to 020-056) 

High St, replaced pipe from STA 1+ 15 to 1+2 1 (0 19-091 to 019-088A ) see Photos IOOA & 1008 

P2 : Camden Ave., replaced 292' of8" pipe (020-060 to 020-060A) 

Legion PKW, replaced pipe from STA 0+46 to 0+64 (0 19-076 to 0 19-090) see Photos lOlA & 1018 

Legion PKW, replaced pipe from STA 0+96 to 0+98 (0 19-079 to 0 19-076) see Photos 102A & 1028 

P2: Forest Rd. replaced 2 18' of 8" pipe (0 18-20A to 0 18-02 1A) 

Center St, replaced service wye STA 0+ 19 (0 19-073 to 0 19-072) see Photos 103A & 1038 

4 ,320 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

720 gpd 

September 2. 2004 Packard WY, rep laced pipe STA 3+0 1 to 3+ 10 (02 1-004 to 02 1-003) see Photos 104A 2,880 gpd 19,010 gpd 

Sept 26- Dec 3 1, 2003 Ab ington removal of 8 sump pumps 

July 2003 

July 2003 
July 2003 
Ju ly 2003 

Ju ly 2003 

August 2003 
July 2003 
Ju ly 2003 

July 2003 
July 2003 

August 2003 
July 2003 

July 2003 
August 2003 

July 2003 

August 2003 
July 2003 

July 2003 
July 2003 

PI : 002-079 MH rehab 

P 1: 002-08 1 Ml-1 rehab 

PI · 002-098 MH rehab 

PI : 002-20 I MH rehab 

PI : 002-200A MH rehab 

PI. 004-006 MH rehab 

PI : 009-0 17A MH rehab 

P I: 011-00 1 MH rehab 

PI : 0 I I -002 MH rehab 

PI : OJ 1-0 18 MH rehab 

Pl. 0 12-067 MH rehab 

PI. 0 I 2-076 MH rehab 

PI : 0 17-1 25 MH rehab 

PI : 017-054 Ml-1 rehab 

PI 02 1-00 1 MH rehab 

P I : 025-04 1 A Ml-1 rehab 

P J· 027-068 MH rehab 

PI: 031-016 MH rehab 

PI : 03 I -089 MH rehab 

2,880 gpd 

2,880 gpd 
4,320 gpd 

2,880 gpd 

2,880 gpd 
5,760 gpd 

7,200 gpd 

5,760 gpd 
4,3 20 gpd 

2,880 gpd 
2, 160 gpd 

2,880 gpd 
4,320 gpd 

7,200 gpd 

28,800 gpd 
4,320 gpd 

2. 160 gpd 
2,880 gpd 

7,200 gpd 

I 72.800 

0 gpd 

0 gpd 

I 72 ,800 gpd 

Ex fi ltration 

Source 
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PI : 031-050 
PI' 032-0 I' 
PI : 033-02 
PI: 041-07' 
PI : 045-03: 
PI : 045-06: 

May 2003 PI : Belair Street 004-045 to 004-044 280' 15" 0 gpd 

May 2003 Pl. Belair Street 004-044 to 004-042 250' 15" 0 gpd 

April 2003 PI : Belair Street 004-042 to 004-041 220' 15" 1,275 gpd 

April 2003 PI : Belair Street 004-04 1 to 004-040 364' 15" & 18" 2,880 gpd 

June 2003 PI : North Cary Steet 040-031 to 040-029 164' 12" 11 ,520 gpd 

June 2003 PI: North Cary Steel 040-029 to 040-028 353' 12" 112,320 gpd 

April 8, 2003 PI · Belair Street 004-0 16 to 0 17-0 12A. 415' IS" 14,400 gpd 142.395 gpd 

March 20, 2003 PI : Belair Street 017-0 12A to 017-0 II A 55' 15" 0 gpd 

March 10,2003 PJ · Westgate Dnve 007- 127F to 007-1279 196' 12" 34,560 gpd 

February 26. 2003 PI : Easement off E. Westgate Dr. 007-127D to 007- 127C 326' 12" ' 30.560 gpd 

February 15 , 2003 PI : Easement off E. Westgate Dr. 007-127C to 007-127B 251' 12" 57,500 gpd 

February 10,2003 PI Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 410gpd 123 .030 gpd 

December-02 PI : Belair Street 017-0IIA to 017-0 IOB 174' 15" 26,640 gpd 

December-02 

November-02 

Novembcr-02 

November-02 

Oct- Dec 2002 

October 3, 2002 

PI : Belair Street 017-0IOB to 017-01 IB 98' 15" 

PI : Belair Street 017-01 IB to 0 17-0 IOA 146' 15" 

PI : Belair Street 017-0 I OA to 0 I 7-009A, 235' IS" 

PI : Belair Street 017-009A to 017-00IB 209' IS" 

I 1,520 gpd 

0 gpd 

2.160 gpd 

0 gpd 

Removal of 138 private sump pumps throughout the cny 3.008.000 gpd 

Legion PK W. disconnected private catch basi n, STA 0+48 (0 I 9-077 to 0 I 9-076) see Photo 93A & 938 I 07,000 gpd ]. I 55,320 ll.Qd 
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August 20. 2002 Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 

July 30,2002 Ash St., replaced pipe and service from STA 1+22 to 1+56 (0 17-039 to 0 17-038) see Photo 928 4,320 gpd 

July 29, 2002 S. Fuller St. replaced pipe from STA 0+27 to 0+33 (0 18-0168 to 018-0 16A) see Photo 90A & 908 SPL 

July 27,2002 Dover St. , replaced service wye at STA 2+24 (018-017 to 0 18-0 16A) see Photo 87A & 878 360 gpd 

July 25, 2002 Dover St., replaced service wye at STA 2+40 (0 18-0 17 to 0 18-0 16A) see Photo 88A 1,440 gpd 

July 24, 2002 Forest Rd., replaced pipe from ST A 0+ I 7 to 0+ 23 ( 0 18-021 A to 0 18-020A) see Photo 91 A & 91 8 SPL 

July 23. 2002 Dover St. , removed service wye at STA I+ 18 (0 18-0 188 to 0 18-0 19C) see Photo 89A & 898 SPL 106,120 gpd 

May 28, 2002 Spring St., replaced pipe from STA I+ 73 to I+ 75 (0 17-038 to 0 17-037) see Photo 78A & 788 SPL 

May 21 , 2002 Spring St., replaced service wye at STA 1+82 (0 17-037 to 0 17-036) see Photo 76A & 768 4,320 gpd 

May 20, 2002 Poplar Rd., replaced service wye at STA 0+60 (0 17-054 to 0 17-053) see Photo 77A & 778 2,880 gpd 

May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 0 17-054) see Photo 75A & 758 720 gpd 

May 13, 2002 Poplar Rd., replaced service wye at STA I +22 (0 17-055 to 0 17-054) see Photo 85A & 858 I ,440 gpd 

May 9, 2002 Augusta Ave., replaced pipe from STA 1+08 to 1+ 12 (0 17- 11 5 to 017-113) see Photo 84A & 848 SPL 

May 8, 2002 Prospect Ave., replaced pipe from STA 0+23 to 0+ 27 (0 17-114 to 017-113) see Photo 83A & 838 4,320 gpd 

May 8, 2002 Hancock Av., replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 748 720 gpd 

May 7. 2002 Earle St. , replaced pipe from STA 2+20 to 2+25 (0 17-013A to 017-011A) see Photo 82A & 828 SPL 

May 7, 2002 Earle St. , replaced pipe from STA 0+50 to 0+52 (0 17-0 13A to 017-0 II A) see Photo 79A & 798 SPL 

May 6, 2002 Elm St. , replace pipe from STA 0+02 to 0+06 (0 11-0 II A to 01 1-0 II ) see Photo 86A & 868 720 gpd 

May 2, 2002 Sunset Dr., replaced p1pe from STA 0+00 to 0+05 (0 11 -016 to 011-015) see Photo 81A & 818 2,880 gpd 

May I. 2002 Sunset Dr., replaced pipe from STA 2+72 to 2+77 (0 11-017 to 01 1-016) see Photo 80A & 808 720 gpd 18,720 gpd 

March 28,2002 Hancock Ave .. removed service stub at STA 1+45 (009-087 to 009-086) see Photo 73A & 738 200 gpd 

Ma rch 21 , 2002 Hancock Ave., replaced service wye at STA 1+06 (009-087 to 009-086) see Photo 72A & 728 1,440 gpd 

March 11 ,2002 Sunset Dr., replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 718 2,880 gpd 

March 6. 2002 Margery Rd., replaced pipe from STA 1+1 1 to 1+ 16 (009-024 to 009-025A) see Photo 65A & 658 1,440 gpd 

March 5. 2002 Candy Ln., replaced p1pe from STA 1+64 to 1+68 (009-02 1 to 009-020) see Photo 62A & 628 100 gpd 

March 4. 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-0 19) see Photo 67A & 678 1,440 gpd 

February 28, 2002 Candy Ln., removed stub at STA 1 +96 (009-021 to 009-020) see Photo 61A & 618 SPL 

February 26.2002 Candy Ln .. rep laced pipe from STA 1+58 to STA 1+64 (009-020 to 009-019) see Photo 63A & 638 1,000 gpd 

February 25, 2002 N. Pearl St. , replaced p1pe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 708 ' 600 gpd 

February 2 1. 2002 Candy Ln ., replaced pipe from STA 0+0 to STA 0+28 (009-021 8 to 009-021) see Photo 68A & 688 200 gpd 

February 20,2002 Candy Ln ., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 698 360 gpd 

February 20 , 2002 Candy Ln., replaced p1pe from STA 1+09 to STA 1+15 (009-021A to 009-0218) see Photo 64A & 648 100 gpd 

January_l_(), 2002 _ E Westgate Dr. , replaced pipe from STA 0+48 to STA 0+52 (007-1 271 to 007-127G) see Photo 66A & 668 1,440 gpd 11 ,200 gpd 

November 24, 200 1 203 Prospect St. , replaced broken service pipe at STA 0+ 10 (006-094 to 006-096) SPL 

November 19, 200 I Candy Lane. replaced pipe from STA 0+ I 0 to 0+ 14 (009-04 1 to 009-040) 1,440 gpd 

November 15, 200 I Candy Ln., replaced p1pe from STA 2+3 1 to 2+37 (009-043 to 009-043A) see Photo 59 A & 598 SPL 

November 14. 200 I Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-04 1) see Photo 60A & 608 SPL 

November 13,200 1 Santee Road, replace pipe from STA 2+12 to 2+ 14 (009-058 to 009-056) see Photo 58A & 58B SPL 

November 13, 200 1 Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57 A & 578 SPL 

November 13,200 1 Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 568 SPL 

October 17, 200 I 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+0 II to 056+0 10) SPL 

Exfiltrat ion 

Source 
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Table I 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Jntlow Total Ill 

Quarter Work Performed Description of Work 
Removed Removed per quarter 
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October 9. 200 1 West Street. replaced service wye at STA 0+30 (0 14-080 to 0 14-079) see Photo SSA SPL 1.440 gpd 

September 9, 200 1 Fitzpatrick Cir, replaced pipe from STA 0+ 16 to 0+ 18 (005-1 04A to 005-104) see Photo 54B SPL 

August 20, 200 1 Fitzpatr ick Cir. replaced service wye at STA 1+32 (005- 100 to 005-1 02) see Photo 52A & 52B 720 

August 16, 2001 Fitzpatr ick Cir, replaced service wye at STA O+ r5 (005-098 to 005-099A) see Photo 48A & 48B 720 

August 14, 200 1 Fitzpatr ick Cir, replaced service wye at STA 0+43 (005- 1 04 to 005-1 02A) see Photo 53A & S3B I .440 

August 13. 200 1 Fitzpatr ick Cir, repl aced wye & main from STA 1+ 12 to 1+20 (005- 104A to 005-1 04) see Photo 49A & 49B 8,640 

August 7, 200 1 Sophia Ave., replaced pi pe from STA 2+68 to 2+70 (005-1 40 to 005-1 36) see Photo 50A & SOB SPL 

August 3, 200 1 Fitzpatrick Cir, replaced pipe from STA 2+3 8 to 2+46 (005-1 00 to 005-1 02) see Photo SIA & SIB SPL I 1,520 gpd 

June 12. 200 1 Oak Ridge Dr. . replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 47B 4,680 gpd 

May 22 , 200 1 Cricket! Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd 

May 2 1, 200 I Cricket! Rd., replaced p1 pe from STA I +82 to I +86 (004-057 A to 004-053) see Photo 45A & 4SB SPL 

May 15, 200 1 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL 

May 15, 200 1 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL 

May 10. 200 1 VFW off N. Qui ncy, repa ired service pipe and wye (045-0 13 to 045-0 12) see Photo 46A & 468 I 00,000 gpd 

May 5. 200 1 57 Wilder St. , house service connected directly to drain pipe was removed see Photo 43 

April 25, 200 I Berglund Ave , replaced pi pe fro m STA 2+ 10 to 2+ 13 (004-02 1 to 004-020) see Photo 37A & 37B SPL 

April 24. 200 I Berglund Ave .. replaced pipe from STA I +84 to I +92 (004-02 1 to 004-020) see Photo 34A & 348 SPL 

April 23 . 200 I Berglund Ave .. replaced service wye at STA 2+ 35 (004-02 1 to 004-020) see Photo 36A & 368 dripping 

April 20, 200 1 Benham St. , replaced pipe from STA to ( ) see Photo 38A & 38B ??? 

April 19, 200 I Mi ller Ave., Replaced pipe from STA to ( ) see Photo 39A & 398 ? ?? 

April 12, 200 I Berglund Ave., replaced pipe from STA 1+71 to 1+74 (004-02 1 to 004-020) see Photo 3SA & 3SB SPL 

April 10. 200 1 Thompson Ave., replaced pi pe fro m STA 1+03 to 1+07 (004-0 17 to 004-0 16) see Photo 41A & 41B SPL 

April 9, 200 1 Thompson Ave., replaced 6 " pipe from STA 0+38 to 0+44 (004-0 17 to 004-0 16) see Photo 42A & 42B SPL 

AJJI:If_2, 200_1__ _ Reserv_o u:. R()ad, replaceds~rv1ce at wye at STA 0+ 74 (002- I 04 to 002- 1 03) see Photo 40A & 408 1,440 gpd 11 3,320 gpd 

March 27, 200 1 Belmont and Ash St. , replaced 8" pipe from STA 0+ 10 to 0+ 15 (0 I 8-072 to 0 18-073) see Photo 31A & 318 SPL 

March 19. 200 1 Covent ry Cir .• replaced pipe from STA 0+9 1 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL 

March 16, 200 1 Coventry Cir., rep laced pipe from STA 1 +49 to 1 +54 (004-039B to 004-039A) see Photo 32A & 328 ' SPL 

March 1. 200 1 Coventry Cir .• rep laced pipe from STA 0+ 3 7 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd 

February 27. 200 1 Coventry Ci r . rep laced pipe from STA 0+70 to 0+76(004-039B to 004-039A) see Photo 30A & JOB SPL 

Feb ruary 26 , 200 1 Coventry Cir. , replaced service connection at STA 0+ 12 (004-039B to 004-039A) see Photo 26A & 268 5,760 gpd 

February 20 , 200 1 Colonel Bell Dr., replaced pipe from STA 2+4 1 to 2+44 (004-007 to 004-006) sec Photo 29A & 298 2.880 gpd 

February 12, 200 1 Covent ry Cir., replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd 

February 9, 200 1 Coventry Cir .• repl aced pi pe from STA 1+79 to 1+82 (004-039A to 004-039)) see Photo 28A & 288 4,320 gpd 

January 30, 200 1 Colonel Bell Dr. . repl aced service connecti on at STA 1+ 16 (004-036 to 004-024) see Photo 22A & 228 4,320 gpd 

January 29 , 200 1 Colonel Bell Dr. , removed service wye at STA 1+04 (004-025 to 004-026) see Photo 21A & 218 SPL 

January 3 1, 200 1 Colonel Bell Dr., removed service wye at STA 0+ 33 (004-008 to 004-007) see Photo 23A & 23B SPL 

January 23. 200 1 Colonel Bell Dr. , replaced pi pe from STA 1+34 to 1+37 (004-025 to 004-026) see Photo 25A & 258 SPL 

Janua~()()_l ___ ____f:olonel]3ell Dr. , r~j>laced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & 24B 2, 160 gpd 38,160 gpd 

Nov 30, 2000 West Haven Dr .. replaced service connection at STA 0+44 (00 1-029 to 00 1-028) see Photo 12A & 128 720 gpd 

Nov. 28, 2000 West Haven Dr. . repl aced 7' of 8 "pipe, STA I +85 to I +92 (00 1-029 to 00 I -028) see Photo 20A & 208 47 gpd • 

Nov. 16, 2000 Elliot St. , replaced 8' of broken pipe at house # 184 (042- 121 to 042-1 22) see Photo15A & 15B 2,880 gpd 

Nov. 14, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (00 1-028 to 00 1-026) see Photo 19A & 198 SPL 

Exfi ltrati on 

Source 

X 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total Ill 

Quarter Work Performed Description of Work 
Removed Removed per quarter 

E October 26, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (00 1-028 to 001 -026) see Photo l7A & 17B SPL 

~ October 23 , 2000 Darren Dr., replaced 3 'of cracked pipe STA 1+65 (001-028 to 001 -026) see Photo l8A & 18B SPL 

~ October 17,2000 Darren Dr. , replaced 2' of broken pipe at STA 0+08 (001-028 to 001-026) see Photo 16A & l6B SPL 

;; October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo l3A & l3B SPL 

October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo l4A & l4B SPL 

Sept. 15. 2000 Fitzpatrick Circle replaced 7' of 8" VCP 
SPL 3.647 gpd 
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August 21 , 2000 Vine St., replaced broken pipe and service STA 0+99 to 1+01 (037-093 TO 037-092) see Photo SA & 8B SPL 

August 17,2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037- 127) see Photo 9A & 9B 180 gpd 

August 18,2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo lOA & JOB SPL 

July 29, 2000 Van Cliff Ave., replaced service at STA 0+31 (032-059 to 032-052) SPL 

July 27,2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) see Photo llA & JIB 720 gpd 

July 26, 2000 Burril St .. replaced service & broken pipe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2,160 gpd 

July 19,2000 Roan Crt., replaced service connections at STA 0+27 & 0+29(019-041 to 019-040) see Photo Ia & lb SPL 

July 19,2000 Roan Crt., replaced service connection at STA 0+61 (0 19-041 to 019-040) see Photo 2a & 2b SPL 

July 18, 2000 Albany St., replaced leaking joints at STA 2+85 (00 1-019 to 00 1-018) sec Photo 3a & Jb 2,880 gpd 

July 13 ,2000 Srubb Rd .. replaced service connection at STA 0+39 (009-026 to 009-024) see Photo Sa & Sb 360 gpd 

July 13, 2000 Stubb Rd., replaced service connection at STA I +03 ( 009-026 to 009-024) see Photo 6a & 6b 360 gpd 

July 12,2000 Stubb Rd .. replaced broken pipe from STA 0+18 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd 

July II , 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd 

May 2000 Winnifrcd Road, service replacement at STA I+ 32 (0 15-025 to 0 15-024) 360 gpd 

May 2000 Fitzpatrick Avenue, replaced 300' of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,0 I 0 gpd • 

April 13. 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45 ,000 gpd 

Embassy Nursing Home had direct sewer connect1on to surface water 
47,370 gpd 

December 1999 

July 1999 
July 1999 

April 5, 1999 

March 29, 1999 
March 22, 1999 

Howard Street Sewer Replacement, 4,460 ft 

Snell Place Sewer Replacement of 15 ft 

Country Club Lane Sewer Replacement of 400 ft 

Country Club Place Sewer Replacement of 400 ft 

Belair St. MH 004-016 to 004-0 IS replaced I 0' of I 0" pipe between STA I +83 & I +89 

Belair St. MH 004-016 to 004-015 replaced 6' of IO"pipe & I service between STA 1+37 & 1+4 1 

Belair St. MH 017-0IOB to 017-0IOA replace 6' of 10" pipe starting@ STA 0+28 

29,882 gpd • 
101 gpd • 

2,680 gpd • 
2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

0 gpd 

29 ,983 gpd 

5,360 gpd 

67 gpd 

Ex filtration 

Source 

X 
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Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

In fi ltration Inflow Total Ill 

Quarter Work Performed Description of Work Removed Removed per quarter 
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September 1998 
September 1998 

September 1998 

Warren & Keith, 60 ft west (Hol mgren project) 

Warren & W. Chestn ut, 74 ft west (Holmgren project) 

Warren & Calmar, 74 ft east (Holmgren project) 

402 gpd • 
496 gpd • 

496 gpd • 

80 gpd 

September 1998 Warren & Market to Copeland, 1,135 ft (Holmgren proj ect) 7,605 gpd • 8,999 gpd 

1998 Ellsworth (cured in place lining) 522 linear feet (0 17-125 to 017-118) 3,497 gpd • 

January l'l98 Disconnected CB connection to sewer at Stonehi ll College (at Duffy Academic Center) 41,200 gpd • 

December 1997 

August I, 1997 

Warren & Clifton, north to Nilsson. 3,000 ft 

137 Perkins Ave, broken sewer leaking into a broken drain below 

Sewer overflow disconnected at siphon on Bartlett St. 

Sewer overflow disconnected on the East Side Interceptor 

20, !00gpd • 

44,697 gpd 

20 ,100 gpd 

August I, 1997 Matfie1d Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd 

Apri l 1997 Sawtell Ave. Sewer Replacement of300 ft wi th 8" PVC (between Glendale St. and Alden St.) 2,010 gpd • 

March 1997 Wilmington St. Sewer Replacement of I 00 ft with 15" PVC 670 gpd • 

January 27, 1997 150 Lisa Drive Replaced 8ft of sewer with 8" PVC 54 gpd • 

Market Street Sewer Replacement • 2. 734 gpd 

October 1996 
October 1996 

August 1996 
August 1996 

May 1996 
May 1996 
May 1996 

March 22 , 1996 
Feb ruary 29. 1996 

Dec. 27, 1995 

Jan.-May 1995 

Oak Green Apartments off Reservoir Street, dosconnected a sewer MH from draining a surface water 900,000 gpd 

Biscayne Street 
Dosconnected this abandoned pnvate street from the coty 

sewer because of severa l defects and constant 111. 

Howard Street Bridge Reconstruction, replaced 150 ft under bndge woth 12" D1 

Termina l Place on Evans St., replaced 300 ft of sewer with 8"PVC 

- Replaced 50 ft from Warren Ave. goi ng west with 8" PVC 

- Replaced 250 ft from intersection of Copeland with 12" Dl 

- Replaced 240 ft from Warren Ave. go ing east with 24" PVC 

Augusta Ave. replaced 6 ft with 8" PVC 

Ash St. and Pleasant St. replaced 25 ft with 8" PVC 

68 Belair St. replaced 18ft with 10" PVC 

Howard Street Interceptor Project 

-Replaced 838ft on Intervale St. with 2 1" PVC 

570.000 gpd 1.470.000 gpd 

1.005 gpd • 
2,0 10 gpd • 

335 gpd • 
1,675 gpd • 

1.608 gpd • 

40 gpd • 
168 gpd • 

121 gpd • 

5,615 gpd • 

3.015 ' d 

3.6 18 ' d 

208" d 

12 1 " d 

Ex fi ltration 

Source 

X 
X 
X 
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Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infil tration Inflow Tota l Ill 

Quarter Work Performed Description of Work 
Removed Removed per quarter 

May 6, 1995 

April 1995 

Apri l 1995 

April 1995 

April 1995 
April 1995 

April 1995 

April 1995 
April 1995 

Apri l 1995 
April 1995 

April 1995 

April 1995 
April 1995 

April 1995 
Apri l 1995 

Apri l 1995 

April 1995 

April 1995 
April 1995 
April 1995 

April 1995 

April 1995 

April 1995 
April 1995 

April 1995 

April 1995 
Aonl 1995 
April 1995 
April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

Apri l 1995 

April 1995 

April 1995 
April 1995 

Apri l 1995 

April 1995 

- Replaced 244 ft on Dyer St. with 21" PVC 
I ,635 gpd • 

-Replaced I ,511 ft on Wi nter St. , Doug las St., and 

Oscar Ave. with 18" PVC 

Rainville St. replaced 6ft with 15" PVC 

Sump pump removed at 55 Albert St. 

Sump pump removed at 115/117 Ames St. 

Sump pump removed at 234 Ames St. 

Sump pump removed at 266 Ames St. 

Sump pump removed at 60 Arthur St. 

Sump pump removed at 122 Arthur St. 

Sump pump removed at 21 Baltic Ave. 

Sump pump removed at 70 Baltic Ave. 

Sump pump removed at 185 Baltic Ave. 

Sump pump removed at 155 Alden St. 

Sump pump removed at 116 Ames St. 

Sump pump removed at260 Ames St. 

Sump pump removed at 292 Ames St. 

Sump pump removed at I OS Arthur St. 

Sump pump removed at 136 Arthur St. 

Sump pump removed at 40 Bal tic Ave. 

Sump pump removed at 77 Baltic Ave. 

Sump pump removed at 38 Banks St. 

Sump pump removed at 65 Lawton Ave. 

Sump pump removed at 35 Louis St. 

Sump pump removed at 22 Merton St. 

Sump pump removed at 58 Merton St. 

Sump pump removed at 96 Merton St. 

Sump pump removed at 116 North Ave. 

Sump pump removed at 154 North Ave. 

Sump pump removed at 37 Saint Casimir St. 

Sumo oumo removed at 30 LouiS St 
Sump pump removed at 29 Merton St. 

Sump pump removed at 68 Merton St. 

Sump pump removed at 112 North Ave. 

Sump pump removed at 122 North Ave. 

Sump pump removed at 165 Ridge St. 

Sump pump removed at 24 Vermont Ave. 

Sump pump removed at 64 Banks St. 

Sump pump removed at II Bellevue Ave. 

Sump pump removed at 124 Bellevue Ave. 

Sump pump removed at 43 Claremont St. 

Sump pump removed at 107 Hovendo n Ave. 

Sump pump removed at 115 Hovendon Ave. 

Sump pump removed at 164 Hovendon Ave. 

Sump pump removed at 247 Howard St. 

10,124 gpd • 

40 gpd • 
8,640 gpd 
8,640 gpd 
8,640 gpd 

8,640 gpd 
8,640 gpd 

8,640 gpd 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd 
8,640 gpd •• 

8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

8,640 gpd 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd 
8.640 ood 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd 
8,640 gpd 

8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd •• 

8,640 gpd •• 
8,640 gpd •• 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total 1/1 

Quarter Work Performed Description of Work 
Removed Removed per quarter 

April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Apri l 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

April II , 1995 
January I , 1995 

September 7, 1994 
August 24, 1994 

August 1994 
June 6, 1994 

June 1994 

Sump pump removed at I 0 Intervale St. 
8,640 gpd 

Sump pump removed at 19 Westford St. 
8,640 gpd 

Sump pump removed at 91 Banks St. 
8,640 gpd 

Sump pump removed at 117 Bellevue Ave. 
8,640 gpd 

Sump pump removed at 59 Bonney St. 
8,640 gpd •• 

Sump pump removed at 25 Granite St. 
8,640 gpd •• 

Sump pump removed at 114 Hovendon Ave. 8,640 gpd •• 

Sump pump removed at 12 1 Hovendon Ave. 8,640 gpd 

Sump pump removed at 243 Howard St. 
8,640 gpd 

Sump pump removed at 267 Howard St. 
8,640 gpd 

Sump pump removed at 15 Intervale St. 
8,640 gpd •• 

240 Colonel Bell Drive replaced 6 ft with 8" PVC 40 gpd • 

Sheridan St. replaced 10ft with 10" PVC 67 gpd • 

Braemoor Rd. replaced 8 ft with 8" PVC 54 gpd • 

39 Southworth St. replaced I 0 ft with 8" PVC 67 gpd • 

Fisk St. Sewer Replacement of 50 ft with 8" PVC 335 gpd • 

Market St. replaced 200 ft with I 0" PVC • I ,340 gpd • 

Ul Rehabilitation Conducted by Atlantic Development Corporation 

- Disconnected driveway drain !rom sewer at 28 Amark St. 

-Disconnected driveway drain from sewer at 306 Field St. 

16 Hill St. replaced 8ft with 8 PVC 54 gpd • 

249 Boylston St. replaced 8 ft wi th 8" PVC 0 gpd • 

4,320 gpd 
4,320 gpd 

... 
••• 

Dec. 15, 1993 
April 13, 1990 
May I, 1990 Pleasant St. at Belair St. replaced I 8 ft with I 0" PVC 121 gpd • 477,412 gpd 

• Ill estimate based on average Ill rate of 6. 7 gpd/ft. 

•• Ul estimate based on pump rate of 6 gpm. 

••• Ill estimate based on pump rate of 3 gpm. 

SPL: signs of previous leakage 

Estimated Total Infiltration Removed: 

Estimated Total Inflow Removed: 

Estimated Total Ill Removed: 

4.003,324 gpd 
4,427,788 gpd 
8,431 ,112 gpd 

Extiltration 

Source 


